Pets4Life
Pets4Life Web Development
Project Management Plan

Version: 3.0 **Date: (11/11/2025)**

(Pets4Life – Web Development Project)

Project Management Plan

TABLE OF CONTENTS

Document History and Distribution 4
Executive Summary 7
Project Overview 7
Scope 7
Out Of Scope 9
Project Management Plan Updates 10
Organizational Structure 10
Organizational Boundaries and Interfaces 11
Roles & Responsibilities 11
Management Process 13
Assumptions, Dependencies, and Constraints 13
Risk Management 13
Communication Plan 14
Escalation Procedures 14
Technical Process 15
Methods, Tools, and Techniques 15
Work Packages, Schedules, and Budget 16
Work Packages 16
Dependencies 16
Resource Requirements 17
Budget Requirements 17
Budget and Resource Allocation 17
Schedule 19
Project Success Criteria 19
Project Milestones 19
Approval Process 19
Acceptance Criteria 20
Stakeholder Management Plan 21
Communication Plan 21
Data Conversion / Data Migration 21
Test Strategy 21
Deployment Plan 22
Procurement Plans 22
Maintenance & Support Plans 22
Additional Components 22
Documentation 22
Appendix A 24
Appendix B: Solution Technical Support 25
Appendix C: References 25

(Pets4Life – Web Development Project)

Project Management Plan

(Pets4Life – Web Development Project)

Project Management Plan

Document History and Distribution

Revision History

Revision #	Revision Date	Description of Change	Author
1.0	09/17/2025	Added blogpost page features for liking, sharing, and admin content management.	Derby Devs
2.0	09/17/2025	Implemented sharing options for X and Facebook posts on blog page.	Derby Devs
3.0	09/17/2025	Created blog automation allowing administrators to update and add new posts.	Derby Devs
4.0	09/17/2025	Developed Petcare Hub page to provide users with PDF links for resources.	Derby Devs
5.0	10/05/2025	Built volunteer interest form for candidates to register through PlanHero.	Derby Devs
6.0	10/05/2025	Configured volunteer management system to allow users to sign up for opportunities.	Derby Devs
7.0	10/05/2025	Enabled volunteer availability updates for flexible scheduling.	Derby Devs
8.0	10/05/2025	Added options for one-time or recurring volunteer roles.	Derby Devs
9.0	10/05/2025	Set up notifications and reminders for upcoming volunteer events.	Derby Devs
10.0	10/05/2025	Required volunteer profile creation for PlanHero registration.	Derby Devs
11.0	10/05/2025	Developed event scheduling functionality for coordinators to create and edit events.	Derby Devs
12.0	10/05/2025	Added viewable list of upcoming volunteer events with details.	Derby Devs
13.0	10/05/2025	Implemented volunteer registration system for events.	Derby Devs
14.0	10/15/2025	Enhanced chatbot to direct users to contact page when needed.	Derby Devs
15.0	10/15/2025	Added chatbot option for administrators to access form submissions.	Derby Devs
16.0	10/29/2025	Implemented testimonials section on donations page to display pre-approved posts.	Derby Devs
17.0	10/29/2025	Added “Share Now” feature for submitting new testimonials.	Derby Devs
18.0	10/29/2025	Integrated WPForms Testimonial Form for community submissions.	Derby Devs

(Pets4Life – Web Development Project)

Project Management Plan

19.0	10/29/2025	Enabled admin approval system for managing submitted testimonials.	Derby Devs
20.0	10/29/2025	Built “Other Ways to Give” section with Wishlist and Kroger links.	Derby Devs
21.0	10/29/2025	Linked Amazon Wishlist to Pets4Life account for item donations.	Derby Devs
22.0	10/29/2025	Added admin capability to update Amazon Wishlist URL.	Derby Devs
23.0	10/29/2025	Created Kroger Community Rewards informational section.	Derby Devs
24.0	10/29/2025	Linked Kroger Rewards button to official registration portal.	Derby Devs
25.0	10/29/2025	Added admin editing capability for Kroger Rewards information.	Derby Devs
26.0	10/29/2025	Designed event listing feature showing upcoming community events.	Derby Devs
27.0	10/29/2025	Configured Amelia Lite plugin to allow event registration.	Derby Devs
28.0	10/29/2025	Added confirmation display after successful event registration.	Derby Devs
29.0	10/29/2025	Planned waitlist and cancellation options for future release.	Derby Devs
30.0	10/29/2025	Created customer profile functionality for storing user and pet data.	Derby Devs
31.0	10/29/2025	Enabled profile update option for users through Amelia panel.	Derby Devs
32.0	10/29/2025	Outlined feature for linking pets to events in future update.	Derby Devs
33.0	10/29/2025	Developed contact form allowing users to submit inquiries.	Derby Devs
34.0	10/29/2025	Added confirmation message after successful contact form submission.	Derby Devs
35.0	10/29/2025	Implemented mission partner form for organizational submissions.	Derby Devs
36.0	10/29/2025	Integrated WPForms Mission Partner Form with name, email, and phone fields.	Derby Devs
37.0	10/29/2025	Added general “Donate” button linking to WPForms donation form.	Derby Devs
38.0	10/29/2025	Configured donation forms to collect donor name, message, and amount.	Derby Devs
39.0	10/29/2025	Added sponsor feature allowing users to support pets via donation form.	Derby Devs
40.0	11/05/2025	Developed chatbot administrative controls for managing predefined responses.	Derby Devs

41.0	11/12/2025	Enhanced chatbot interface for user assistance and improved conversation flow.	Derby Devs
42.0	11/19/2025	Configured chatbot to incorporate data from external sources.	Derby Devs
43.0	11/18/2025	Conducted chatbot integration testing with contact form redirection.	Derby Devs
44.0	11/20/2025	Finalized system documentation and prepared for Demo 3 presentation.	Derby Devs
45.0	11/26/2025	Completed final testing of site-wide user flows and verification checks.	Derby Devs

(Pets4Life – Web Development Project)

Project Management Plan

Executive Summary

This project management plan has been developed with the Pets4Life project as well as their necessities in mind. The project will require all costs associated with WordPress, the domain associated with the account, and any WordPress plugins our team decides to implement on Pets4Life's behalf. This project management plan will highlight these project necessities along with the scope, organizational and project structure, along with any risks, constraints, assumptions, or dependencies that will pop up during the duration of the project work. Our group plans on having this project done by the last week of the University of Louisville fall semester, which should end by December 4th, 2025. This is a hard deadline, so the scope must be set accordingly and accurately for the correct implementation of the project. Our team is delivering a fully functional project with platforms associated with volunteer management, event scheduling, donation management, user experience, and other details that are highlighted throughout this document. The results of these constraints, assumptions, and dependencies will be further clarified later in the project management plan as our team encounters them throughout the development of the project.

Project Overview

This project is being built based on the specifications, wants, and needs of the Pets4Life staff, translated through the 320 course and the projects initially developed by that. This project will include multiple sprints over a 4-month period during the UofL 2025 fall semester. Our group, the Derby Devs, will be working on a potential solution to data integration and the ease of use for the stakeholders of the website. The document below, along with our group's other specifications, will ensure the deliverables occur and that the project is designed the way we, and the stakeholders, intended.

Scope

The scope of this project is based on what we already know as a team about the project at hand. This will include all points of deliverables including the demonstration days and any supplementary days on which our team decides something specific should be completed. This is also subject to change, which will be covered more in the change management section below.

DESCRIPTION OF PROJECT

A revamped version of the Pet4Life website that must provide a place for the organization to facilitate their daily business processes in one spot. This will include management of donations, volunteers, clients, general non-profit information, and any other back-end information for the employees of Pets4Life, such as events and scheduling maintenance and data organization. This project is also highly based on low-code processes to accommodate those who will manage the system.

1.2 INCLUSIONS

This scope of work will include the key components that the client would like to see on the new website. This will include, but not be limited to:

I. Easy navigation of website

a. The website will be serving four different audiences including: Pet

families, Volunteers, Donors/Supporters, and Core team members. The website must accommodate all of these groups

b. Branding and Aesthetic: Our group plans on conforming to that of the Pets4Life original web design, along with incorporating a similar color palette. This will ensure clear branding of the company, staying true to values, along with easy navigation with compelling stories

c. Homepage specifically will be welcoming with the ribbon at the top with Pets4Life pictures of success stories along with any other pieces of information wanted in the ribbon. Also, the mission and values will be included on the homepage to bring an emotional and human look to the company's practices.

II. Chatbot

a. Our team plans on using Tidio's knowledge based chatbot, Lyro, to help answer frequently asked questions and other pieces of information that a user might need. This will increase accessibility to information for the users when the human representatives aren't online.

b. Escalation: Lyro can be instructed to have an escalation point if the question or issue is beyond what the chatbot can do. This can include directions to a contact form or something of the sort for a human representative to reach out to them and contact them with the right information.

c. Guidance: Our team will be able to program the AI's tone, language use, and other key pieces of information to ensure that all users are happy with the chatbot and the information it is giving.

III. Volunteer Management

a. Signups will be managed through PlanHero, an application that will manage events for volunteering and volunteers as well. This will integrate with any volunteer's personal calendar and will help for easy use of the system.

b. Volunteer Profiles: PlanHero will also allow for volunteer hour tracking and profiles to an extent. This will keep the data all in one place and allow for simple management by the volunteers and Pets4Life employees.

IV. Donations

a. WPForms Pro can be used to manage general donations. It supports one-time and recurring donations through payment integrations like Stripe or PayPal. This will allow donors to submit contributions directly through the website.

b. WPForms Pro forms are fully customizable; the same donation form can include an option to "Sponsor a Pet" by adding fields such as pet name, pet ID, or sponsor category. If preferred for better organization or reporting, a separate form can also be created specifically for pet sponsorships.

c. Page on Ribbon: our group plans on designing the donation page with success stories that our staff have access to from families who have used Pets4Life's services. This helps with user engagement and will hopefully compel more people to donate.

V. Event Management

a. Our team plans on using Amelia pro plugin for Event scheduling. This platform can accept stripe payments which will integrate all in one account, overall simplifying the process and therefore helping the stakeholders.

VI. Design of databases: As of right now, this will be updated as the project progresses, but all data will be collected throughout the various platforms and then translated to Airtable, the chosen platform for data integration. Specific databases will be assigned for all stakeholders along with the necessary actions associated with each.

VII. Contact us: for escalation, along with any other necessities, including job information or any other single instance issues, a contact us form can be integrated into the website for easy access. This is something that can be integrated using WPForms and can be directed to an email.

VIII. Community engagement: Will include a testimonial form to allow supporters to share their experiences with Pets4Life. This enhances user engagement, provides authentic stories that strengthen trust, and supports the organization's mission.

Out Of Scope

The out-of-scope section will include any extra wants that were mentioned by Pets4Life that might not be manageable during the scope of the project due to time, cost, or integration purposes. These, if time or cost permitting, still could be introduced to the project, but are not included in the main scope. These exclusions are:

I. Transport volunteer matching: Due to integration issues with other volunteer platforms and the data integrity of the platform, transport volunteer matching will not be in scope for this project at this time.

II. Event/Volunteer Waitlist: With the platforms that we picked, along with the cost associated with this feature, our group is unsure that a waitlist for events or volunteering is in scope. When truly getting into the plugin, this is out of scope.

III. Chatbot paw print icon: Due to the cost of adding a paw print icon for the chatbot, it is out of budget.

Project Management Plan Updates

The Project Management Plan will be created and maintained using standard version control processes. Page 3 of this document outlines the Document History, Distribution List, and Plan Approvers.

Organizational Structure

The Derby Devs team will operate with a rotating role structure to maximize cross-training and ensure continuity if one member is unavailable. Each role carries distinct responsibilities, and authority flows through the Project Manager to the stakeholder for final approval.

- **Project Manager (PM):** Maintains the master schedule and project calendar, monitors progress toward milestones, and leads weekly team meetings. The PM escalates risks or delays to Pets4Life leadership and provides formal status reports after each sprint. The PM also coordinates stakeholder approvals for deliverables and ensures alignment with nonprofit goals.
- **Requirements Analyst (RA):** Gathers requirements through synthesized specs, client feedback, and future stakeholder interviews. The RA maintains the Requirements Traceability Matrix (RTM), logs all requirement changes, and ensures that every feature can be traced back to a business objective. The RA collaborates with developers to confirm implementation matches documented requirements.
- **Systems Architect (SA):** Maps business needs feasible WordPress and plugin solutions, evaluates integration points with Airtable, and documents technical risks. The SA ensures the solution adheres to Pets4Life's constraints of low-code, cost-effective implementation, and makes recommendations when multiple plugin options are available.
- **Developers:** Configure, customize, and test site features including donation processing, volunteer management, scheduling, and chatbot integration. Developers conduct unit testing, log bugs, and verify that requirements are satisfied before features move into stakeholder review.
- **Stakeholder (Pets4Life):** Provides the nonprofit's business priorities, participates in milestone reviews, validates that deliverables meet functional needs, and formally approves the RTM and system sign-off before deployment.

This structure creates a balance of responsibilities, spreads knowledge across the team, and ensures Pets4Life remains engaged throughout the lifecycle.

(Pets4Life – Web Development Project)

Project Management Plan

Organizational Boundaries and Interfaces

The Derby Devs team will work within clearly defined boundaries to manage expectations and promote effective communication.

- **Internal Team Boundary:** Derby Devs manages all requirements, development, and testing internally. While roles rotate, accountability rests with the assigned PM for each sprint.
- **Client Boundary (Pets4Life):** Pets4Life leadership has authority over prioritization of features, validation of UAT results, and final approval of deliverables. The nonprofit does not control technical implementation details but approves whether business objectives are satisfied.
- **External Service Boundary:** Dependencies such as WordPress hosting providers, plugin vendors, and Airtable integration represent external factors outside of direct project control. Any risks related to updates, licensing changes, or outages will be documented in the risk log and communicated to Pets4Life.
- **Quality Assurance Interface:** Testing will be conducted by the development team first, followed by Pets4Life staff during UAT. QA feedback will be logged, assigned to developers for resolution, and retested before sign-off.
- **Communication Interfaces:** Weekly meetings with Pets4Life provide a forum for progress updates, change requests, and approvals. Internal team communication will occur daily through group chat and be summarized in shared meeting minutes for accountability.

These boundaries ensure that responsibilities are clear, risks are managed early, and information flows consistently between the team and Pets4Life.

Roles & Responsibilities

The **Project Manager** oversees milestone tracking, facilitates weekly meetings, escalates risks to Pets4Life, and ensures deliverables are reviewed and approved on schedule.

- Tracks milestones and deadlines.
- Facilitates weekly meetings and records action items.
- Escalates risks to Pets4Life and documents resolutions.
- Ensures deliverables are reviewed and approved on schedule.

The **Requirements Analyst** is responsible for documenting requirements in the RTM, managing change requests, validating that implemented features meet acceptance criteria, and serving as liaison between Pets4Life and the development team.

- Documents requirements in the RTM.
- Logs and manages change requests in the change control log.

- Validates that implemented features meet acceptance criteria.
- Acts as liaison between Pets4Life and the development team for clarifications.

The **Systems Architect** designs the system solution within WordPress and plugin capabilities, identifies risks, recommends plugins and integrations, and ensures the system is scalable and maintainable.

- Designs the system solution within WordPress and plugin capabilities.
- Identifies and documents technical risks or constraints.
- Provides recommendations for plugin selection and integration.
- Ensure system scalability and maintainability for nonprofit.

The **Developers** configure and integrate plugins, conduct testing, document defects, and prepare features for stakeholder approval.

- Configure and integrate plugins to deliver system functionality.
- Conduct unit and regression testing on all features.
- Document defects and fixes during implementation.
- Prepare features for stakeholder testing and approval.

The **Stakeholder (Pets4Life)** provides input on business needs, validates usability, participates in UAT, and signs off on deliverables to confirm project objectives are met.

- Provides input on business needs and validates system usability.
- Participates in UAT sessions and signs off on deliverables.
- Confirms that the solution supports donation processing, volunteer coordination, and event scheduling.
- Approves project closure once objectives are met.

By rotating these roles throughout the project, Derby Devs ensures every member is cross-trained and project knowledge is distributed. This approach reduces the risk of single points of failure and strengthens the team's overall capability.

(Pets4Life – Web Development Project)

Project Management Plan

Management Process

This section covers all the project assumptions, dependencies, and constraints risk management techniques, monitoring, and control practices, staffing plan, communication plan, and escalation procedures that will influence the Pets4life project.

Assumptions, Dependencies, and Constraints

Assumptions

- Pets4life will be available throughout the entire process for requirements gathering, feedback sessions, and testing.
- That Pets4life has some form of data/data table for pets, adoptees and volunteers that can be integrated into the new system.
- WordPress plugins selected for the project will be affordable, actively maintained, and compatible for the nonprofit to use.
- Non-technical staff can be trained to use and maintain the platform after the project is handed off.

Dependencies

- Relying on WordPress hosting with SSL, backups, and uptime monitoring.
- Timely migration of all the pets, volunteer, and donor information from all the current data tracking to the unified, new platform.
- Stakeholders' availability for periodic reviews to ensure the alignment of project goals and deliverables with the reporting requirements.

Constraints

- Limited budget for development and ongoing maintenance for the project.
- Challenging time constraint for each of the reporting cycles which limit the extent of what we can develop within the timeframe.
- Required to deliver a low code, sustainable solution which will then be sustained by non-technical staff.
- Accessibility standards must be met.

Risk Management

Some of the risks that we have identified may affect the Pets4life project, Including:

- Contractual risk- Vendor plugins may change. -> Mitigation: Can be avoided by using widely adopted, trusted and non-profit friendly plugins with reliable support and information on how to manage said plugins.
- Technology risk- Plugin conflicts or integration failures -> Mitigation: Test each integration in a staging environment before fully producing it for project deliverables.
- Size/Complexity risk- over customization and out-of-scope endeavors could make the site hard to maintain and no longer low code -> Mitigation: Favor supported plugins and workflows over custom code and always refer to our deliverables to make sure we are not out of scope.
- Adoption risk- Client, volunteer or users may resist the transition -> Mitigation: ensure simple, low-code environment that gathers information on user feedback.

Risks will be monitored by each of the developers and tracked in a risk log managed by the project manager. This will only need to be updated when reporting any potential risks or early identifiers, which will then be brought up in our team meetings to make sure all developers are on the same page. With each project milestone, a self-assessment check-in will occur with our sponsors. Contingency plans and procedures will be set in advance for any potential issues with some of the key features (ex: donations, volunteer scheduling).

Communication Plan

The communication plan that we are using for this project is very collaborative. We meet at least once a week or two times a week if needed. We communicate outside of meetings in teams or through IMessage due to its connivence. Each of our team meetings is documented in the team minutes, making sure every team member is on the same page and can easily go back and see what was covered in the meeting. When information is lacking or needs to be clarified, we reach out to our project sponsor to get the necessary information to make sure we are delivering the correct deliverable and not missing/misinterpreting anything. We also record our development in our RTM, which keeps track of all the dates and progress of each deliverable.

Escalation Procedures

The procedures of how issues will escalate in our project are highlighted in the following section:

- Tier 1- If an issue is unable to be resolved between developers, it will then be raised to the project manager via IMessage and if necessary, will be brought up in a team meeting to further be discussed, planned for resolution or identify that it needs to be escalated.

- Tier 2- If the issue is higher than tier 1, it is then brought to the attention of the project sponsor, who will then navigate on how to resolve/address this issue with team.
- Tier 3- If the issue is even greater than our project sponsor, it will then be brought to the attention of the head of the college of business at UofL, where they will oversee how the issue is addressed and resolved.

Technical Process

The team will code in HTML, CSS, Java, and more to create a functional replacement for the Pet4Life website. The team will use coding interfaces to write code, and this will be reflected in the WordPress website maker service that hosts the Pet4Life website domain. The team will log all use software and the licenses that are acquired for this project.

Methods, Tools, and Techniques

The team will be mostly utilizing the Windows OS environment with API such as Visual Studio Code to code in languages such as HTML, CSS, and Java. The development of this project will follow an agile scrum methodology. Our team will be structured with two Developers, a requirement analyst, an infrastructure analyst, and a project manager. We will be utilizing techniques such as proper version control for software and documentation, testing software, project management tools, and diagrams. We will also be following technical standards, policies, and guidelines for coding, security, accessibility, and compliance.

(Pets4Life – Web Development Project)

Project Management Plan

Work Packages, Schedules, and Budget

The following work packages, schedules, and budget allocations represent the current high-level plan. This is a draft version and will be refined as the project progresses and more detailed information becomes available. Updates will be made as latest information, requirements, or decisions are made.

Work Packages

ID	Work Package	Description
WP-1	Project Initiation	Kickoff, team roles, project charter, initial planning.
WP-2	Requirements Analysis	Draft and validate RMP, RTM, SOW with stakeholders,
WP-3	Design & Architecture	System design, ERD, user flows, UI mockups.
WP-4	Development Iteration 1	Build core website features (homepage, About, Donations, Volunteer).
WP-5	Demo 1 & Feedback	Present ~ 50% completion, gather stakeholder input.
WP-6	Development Iteration 2	Add Events, Contact Us, Blog, Chatbot; implement Demo 1 feedback.
WP-7	Demo 2 & Feedback	Present ~ 75% completion, gather additional feedback
WP-8	Final QA & Corrections	Test, fix bugs, update documentation.
WP-9	Final Delivery & Closure	Final demo, handoff, deliver all project documentation.

Dependencies

Work Package	Depends On	Notes
WP-1: Project Initiation	None	Kickoff, team formation, and charter work.
WP-2: Requirements Analysis	WP-1	Cannot start requirements until initiation is complete.
WP-3: Design &	WP-2	Design depends on finalized

Architecture		requirements.
WP-4: Development Iteration 1	WP-3	Core website development begins after design approval.
WP 5: Demo 1 & Feedback	WP-4	Demo requires partial development completion.
WP 6: Development Iteration 2	WP-5	Incorporates feedback from Demo 1.
WP 7: Demo 2 & Feedback	WP-6	Demo 2 depends on Iteration 2 completion.
WP 8: Final QA & Corrections	WP-7	QA and bug fixes after Demo 2.
WP 9: Final Delivery & Closure	WP-8	Final delivery after QA and approvals.

Resource Requirements

Personnel: PM, Requirements Analyst, Developers, Systems Architect, Stakeholders.

Software: WordPress, Plugins (donation, scheduling, chatbot), MS Office/Google Docs for documentation.

Hardware: Laptops, internet access, hosting environment.

Other: Online meeting tools (teams), shared file storage

Budget Requirements

Hosting & Domain: WordPress will be used.

Plugins: TBD- core must-haves plugins include Donations, Scheduling, Volunteer Management, Chatbot, etc.

Team Costs: Estimated out-of-pocket expenses for project-related resources (e.g., hosting, plugins, design tools) will be covered by team members as needed. Exact amounts will be tracked and updated as decisions are made.

Budget and Resource Allocation

Work Package	Resources	Tech/Tool	Current Budget	Future Upgrades (Budget)	Notes/ Differences

(Pets4Life – Web Development Project)

Project Management Plan

WP-1	PM, Team	WordPress Domain	$480 Monthly	$480 as of now	Required hosting plan
WP-2	PM, Analyst, Stakeholder	WPForms Pro Plan	$200/year	$200 yearly	Nonprofit discount applied
WP-3	Architect, Developers	Airtable	Free	Airtable Plus- $12 monthly	Needed only for automation
WP-4	Developers	Stripe	2.9% + $0.30 per transaction	Same	Same fees for most tiers
WP-5	Team, Stakeholder	Mailchimp	$11.05 monthly with discount ($132.60)	$132.60 yearly with discount	Wants SMS
WP-6	Developers, Architect	Amelia	Free	Pro- $199 yearly	Add events, payment integrations
WP-7	Team, Stakeholder	Tidio Chatbot	Free, 50 conversations per month	Pro- $29 monthly	Adds unlimited messages, automation
WP-8	Developers, Analyst	Plan Hero	$144 yearly	$144 yearly unless it needs to scale chatbot	Unlimited events, QR codes, member roster, volunteer hour tracking
WP-9	Team, Stakeholder	SecuPress	Free	Free	N/A
Total Cost with minimal features = $824 yearly | One time cost $219 **(Free tiers for most tools keep costs minimal)**					
Total Cost with all features = $1246.24 yearly | One time cost $219 **(Future scalability and automation potential)**					

(Pets4Life – Web Development Project)

Project Management Plan

Schedule

Work Package	Timeline/Weeks
WP-1: Project Initiation	Week 1-2
WP-2: Requirements Analysis	Week 2-4
WP-3: Design & Architecture	Week 3-4
WP-4: Development Iteration 1	Week 5-8
WP-5: Demo 1 & Feedback	Week 9
WP-6: Development Iteration 2	Week 10-11
WP-7: Demo 2 & Feedback	Week 12
WP-8: Final QA & Corrections	Week 13-14
WP-9: Final Delivery & Closure	Week 15

Project Success Criteria

This describes each of the project milestones and checkpoints, key deliverables, acceptance criteria, and the approval process for the project deliverables.

Project Milestones

Our project has 3 major milestones. On October 13th we plan on delivering 50% of the project, then 75% by the week of November 3rd, and the remaining deliverables and finalized project by the end of the semester, December 4th. The first milestone is all the documentation, requirements, and everything that needs to be written down and organized with a basic demo of our concept. While the second milestone is much more development based rather than writing. We will have a more fleshed out demo that will still need some work, but you will have a much clearer idea of what we are intending to deliver in the final milestone. The final milestone is where we take all the final pointers and notes from the previous demo and refine what we have created into a clean, complete, deliverable. This final deliverable will include all our documentation throughout the process as well as a fully functioning project that we set out to complete at the beginning of the semester.

Approval Process

At each of our three major milestones, our deliverables will be reviewed by our project sponsor to make sure everything meets the correct standard. The first milestone will include the most amount of conceptual go/ no go decision points as we are still fleshing out what the project is achieving and how it should be done. This will refine our scope and help us navigate and polish each of our future deliverables. Once approved by our project sponsor, we will take all the feedback and put it into what we are developing.

(Pets4Life – Web Development Project)

Project Management Plan

Acceptance Criteria

Here are some of the acceptance criteria that we currently know of from our project sponsor.

- Donations- secure, responsive online donation form with recurring donation option available sponsor a pet options, also including automatic receipt functions.
- Volunteer management- an integrated calendar with sign-ups, automated volunteer hour tracking and Airtable sync.
- Scheduling- clients can sign up for events online with automated confirmations and reminders.
- Customer service hub- Chatbot answers FAQs and can escalate any unresolved issues with a ticketing system.
- Staff usability- non-technical staff can use all the tools at hand due to us delivering a low-code, easy to use website. This means that they can manage events, donations, and volunteer records easily.
- System reliability- SSL enabled, daily backups are set up, and uptime monitoring is in place.

Critical Success Factors

There are a couple of critical success factors that if not delivered it means that we failed to meet our deliverables and that we did not deliver a fully completed project:
Functionality- every single feature requested has been delivered and works exactly how intended. Any automation included is effective and reduces redundancy and manual input.
Schedule- Each milestone is met, and the project is completed on time. The project must be completed within the time limit to align with reporting requirements and reviewing dates. Otherwise, we fail to meet the requirements checks of our project sponsor and fail to deliver our project on time.
Adoption and usability- Staff must be able to manage the system without us. We promised to deliver a low-code environment that was easy to use. If they are unable to effectively use the system, then we did not successfully deliver what we promised. Volunteers and users must be able to easily navigate the website and understand the information that is being presented to them.
Cost- must be within the budget of Pets4life, which is a nonprofit. If it is unstainable, then they will not be able to afford to maintain what we have built for them, which would render what we developed unsuccessfully.

(Pets4Life – Web Development Project)

Project Management Plan

Stakeholder Management Plan

The purpose of the stakeholder management plan is to identify every stakeholder associated with the Pet4Life project, evaluate the influence and interests they have for the project, and figure out the most effective strategies for engagement between DerbyDevs and stakeholders. This plan is built to make certain that DerbyDevs supports stakeholders, manages their expectations, and minimize risks regarding their concerns. The stakeholders in this project include our client, the Pet4Life organization, and the local community they serve. These are the affected groups in this project, and they have been identified by in-person consultations with the Pet4Life organization. The Pet4Life organization has a high influence and interest in the project as well as the local community that they serve.

Communication Plan

Effective communication between the DerbyDevs group and the Pet4Life organization is crucial to the success of the project by continuing to support stakeholders. When it comes to the Pet4Life organization, we maintain communication by forwarding any questions to Professor Chrisman by email which he sends to the Pet4Life organization. We also have time to speak with the organization in-person at the demos. When it comes to the local community, due to the nature of this project, all the information we need about the local community comes from the Pet4Life organization as they have already conducted a considerable amount of research on the community and have done business within it. Stakeholder issues will be treated with high priority and will be logged and discussed as a team on how to deliver a proper and effective solution. This plan will be reviewed after every milestone and updated if needed.

Data Conversion / Data Migration

Any part of our project that is made and then chosen by the client will be easily converted and migrated to the Pets4Life WordPress account, along with that, all extra accounts we make, including but not limited to the WordPress plugins, can also be migrated to her account if our project were to be implemented. If any issues arise, then replication of the item might be necessary.

Test Strategy

Throughout the development of the software, our team has been planning on testing the integration and overall use of the website regularly, especially between each deliverable that is required of the team. However, the two most integral types of testing our group will be participating in include:

1. Systems Integration Testing (SIT): Due to the low-code nature of the website that is being developed, a lot of plugins must be used to counteract the constraint. Although the plug-ins are integrated through WordPress, having them all integrated correctly on the

back end for data purposes will be the biggest feat our team will see. This will require multiple moments of SIT to avoid any potential risks and scope creep occurring.

2. User Acceptance Testing (UAT): User acceptance testing is more for the whole project and how, in our case, the plugins will operate within the WordPress environment when the official website is deployed. Although this is normally done at the end of the project, due to the nature of the project we are developing, including the individuality of the components (donation, volunteering, etc.), UAT will most likely occur multiple times during the semester.

Deployment Plan

Due to the project not being chosen yet, a deployment plan is not required just yet and therefore not formed. In the event our team's project is chosen, data migration will have to occur, along with a justified transfer period to upload any website information and do any internal training. If anything, else occurs, then our team will recognize and counteract those risks.

Procurement Plans

This project is a software-based project, and therefore no hardware will need to be purchased. As for software, the group intends on devising a plan for the demonstrations and project representation. At the end of the semester, if the project our group worked on is chosen, then the client, Pets4Life, will be responsible for maintaining the procured software associated with the WordPress accounts, web domain, and plugin and data managers that are required for proper organization of the business.

Maintenance & Support Plans

Since this project is not a project our group will see from beginning of development to the end of its implementation to a real-life working and automated website, maintenance, and support plans for after deployment should not be needed. However, maintenance of the website design throughout the development of the project might be necessary, ensuring all platforms that are being used integrate entirely with each other in the proper manner. This mid-project maintenance will also require regular testing of the product.

Additional Components

Documentation

Work Breakdown Structure:

A Work Breakdown Structure is a hierarchal decomposition of the project's schedule and scope into phases, deliverables, activities, and work packages. This diagram clarifies what needs to be completed prior to the deadline, the responsibilities of the group, and that all tasks have been captured and allocated. Our work breakdown structure is in two views to ensure clarity.

(Pets4Life – Web Development Project)

Project Management Plan

View 1

View one is the most basic structure of a Work Breakdown Structure and is in almost a pyramid diagram

Work breakdown structure.pdf

View 2

View two is a more detailed and graphic representation of a Work Breakdown Structure and is in a spider-web format.

Work Breakdown Structure – Mind Ma

Entity Relationship Diagram

An Entity Relationship Diagram is a visual representation of data entities within the Pets4Life system and how their relationships interconnect. This provides our group with a clear blueprint as to how Pets4Life's information is structured, along with supporting out database design and ensuring the data requirements. Our group has used this to ensure that our data collection meets the needs of the business.

ERD (1).pdf

User Flow Diagram

A User Flow Diagram is another visual outline of the steps a user can take to navigate through the Pets4Life web interface. The diagram illustrates the paths, decision nodes, interactions with forms, and other key points to help our team, and Pets4Life, understand user behavior while also optimizing usability and the overall experience.

User Flow (1).pdf

Architecture Diagram

An Architecture Diagram is a very high-level visual representation of the Pets4Life system structure. This illustrates our group's plan for Pets4Life, including the customer relationship management platform, the payment management system, and the database management tool. This all comes together in a graphical representation to provide clarity on system organization while also supporting our group with technical decision-making for the overall design and dependencies.

Final Systems Architecture Diagran

Requirements Traceability Matrix

(Pets4Life – Web Development Project)

Project Management Plan

A Requirements Traceability Matrix is a structured document that describes each use case, for both user and administrator, to the corresponding design elements, system and hardware requirements, and test cases. This ensures that the requirements are not only recognized but are checked for proper set-up and working the way they were intended. This document helped our group track these documents from initiation through the final installment.

CIS420RTM (2) (1) (1).xlsx

Requirements Management Plan

A Requirements Management Plan is an outline for how project requirements are identified in a document format while also creating a priority for analysis and ensuring a structured scope and lifecycle of the project. This document also establishes any processes for changes and management of communication while also communicating stakeholder needs. This pairs well with the Traceability Matrix as all requirements must be delivered as needed.

RMP CIS420_Final.docx

Statement of Work

A Statement of Work is a formal document that defines the Pets4Life's needs while also comply with DerbyDev's project objectives, scope, deliverables, responsibilities, and timelines. This established clear expectations between the group and the client, as this document was sent to the client for confirmation prior to the development of the project. This is normally a binding contract, and we treated it as such.

Final Statement of Work DerbyDevs.pdf

Project Charter

A Project Charter is an official document that defines the Pets4Life purpose, along with the objectives, scope, key stakeholders, and the positions of those on the teams. This also creates a shared understanding of the high-level requirements, success criteria, and the alignment of the project with Pets4Life goals.

Project Charter (1).docx

Appendix A

If the Derby Devs solution is selected, our team will complete a smooth handover by providing Pets4Life with full access to all accounts used during development. This includes the WordPress site, the hosting platform, Airtable, and any plugins or tools we used to support scheduling and content management. We will also walk the Pets4Life team through the basic functions of the website, including how to update pages, manage events, adjust plugin settings, and keep the site organized. The goal of this transfer is to make sure Pets4Life understands how everything works and feels confident maintaining the site moving forward.

Appendix B: Solution Technical Support

In the case that the DerbyDev solution is picked, the DerbyDev team will offer technical support to the Pet4Life organization after the project is transferred from our possession to theirs. DerbyDevs will hand over all knowledge of the project that we hold, including any documentation, configuration details, code, and more. If the Pet4Life organization has a question on how a certain component functions or is having trouble operating the solution, they can contact us for technical support for help.

Appendix C: References

Events:

1. https://wpamelia.com/?utm_source=google-ads&utm_medium=brand-world&utm_content=google-ads&utm_campaign=amelia&gad_source=1&gad_campaignid=21117778262&gbraid=0AAAAADoGa-kEEQZeVaKPa4duXtmE4R0lB&gclid=CjwKCAiAlrXJBhBAEiwA-5pgwvOju5QbPyErmEqwbO680sEwi9M6Bb8HEvl4gA_iL-IFHGsUapr0OhoCh58QAvD_BwE
2. https://wpamelia.com/front-end-customer-panel/
3. https://planhero.com/
4. https://www.fillout.com/

Volunteering

1. https://planhero.com/
2. https://www.fillout.com/

Donation

1. https://givewp.com/
2. https://stripe.com/?utm_campaign=AMER_US_en_Google_Search_Brand_Stripe_EXA-20839462206&utm_medium=cpc&utm_source=google&utm_content=720048964694&utm_term=stripe&utm_matchtype=e&utm_adposition=&utm_device=c&gad_source=1&gad_campaignid=20839462206&gbraid=0AAAAADKNRO5PE53zhd8Kghvg6Ae_7EBFJ&gclid=CjwKCAiAlrXJBhBAEiwA-5pgwhwPtMIKY2akAZAtr_4kqzu1hgd0-Mz6EusGGzpmJxtCCwkH1iyyvhoCZbgQAvD_BwE
3. https://wpforms.com/how-to-create-a-nonprofit-donation-form/
4. https://wpforms.com/

Mailing list

1. https://wpforms.com/docs/install-use-mailchimp-addon-wpforms/
2. https://mailchimp.com/

Customer Relationship Management Platform

1. https://wordpress.com/

Chatbot

1. https://www.tidio.com/
2. https://www.tidio.com/ai-agent/

(Pets4Life – Web Development Project)

Project Management Plan

Misc.

1. https://wordpress.org/plugins/secupress/
2. https://secupress.me/
3. https://www.kadencewp.com/
4. https://wpastra.com/
5. https://elementor.com/