Pets4Life

REQUIREMENTS MANAGEMENT PLAN

Derby Devs: Website Development

Version 4.0

[3rd, December, 2025]

Document History

Revision #	Revision Date	Description of Change	Author
1.0	09/17/2025	Added blogpost page features for liking, sharing, and admin content management.	Derby Devs
2.0	09/17/2025	Implemented sharing options for X and Facebook posts on blog page.	Derby Devs
3.0	09/17/2025	Created blog automation allowing administrators to update and add new posts.	Derby Devs
4.0	09/17/2025	Developed Petcare Hub page to provide users with PDF links for resources.	Derby Devs
5.0	10/05/2025	Built volunteer interest form for candidates to register through PlanHero.	Derby Devs
6.0	10/05/2025	Configured volunteer management system to allow users to sign up for opportunities.	Derby Devs
7.0	10/05/2025	Enabled volunteer availability updates for flexible scheduling.	Derby Devs
8.0	10/05/2025	Added options for one-time or recurring volunteer roles.	Derby Devs
9.0	10/05/2025	Set up notifications and reminders for upcoming volunteer events.	Derby Devs
10.0	10/05/2025	Required volunteer profile creation for PlanHero registration.	Derby Devs
11.0	10/05/2025	Developed event scheduling functionality for coordinators to create and edit events.	Derby Devs
12.0	10/05/2025	Added viewable list of upcoming volunteer events with details.	Derby Devs
13.0	10/05/2025	Implemented volunteer registration system for events.	Derby Devs
14.0	10/15/2025	Enhanced chatbot to direct users to contact page when needed.	Derby Devs
15.0	10/15/2025	Added chatbot option for administrators to access form submissions.	Derby Devs
16.0	10/29/2025	Implemented testimonials section on donations page to display pre-approved posts.	Derby Devs
17.0	10/29/2025	Added “Share Now” feature for submitting new testimonials.	Derby Devs
18.0	10/29/2025	Integrated WPForms Testimonial Form for community submissions.	Derby Devs
19.0	10/29/2025	Enabled admin approval system for managing submitted testimonials.	Derby Devs
20.0	10/29/2025	Built “Other Ways to Give” section with Wishlist and Kroger links.	Derby Devs

21.0	10/29/2025	Linked Amazon Wishlist to Pets4Life account for item donations.	Derby Devs
22.0	10/29/2025	Added admin capability to update Amazon Wishlist URL.	Derby Devs
23.0	10/29/2025	Created Kroger Community Rewards informational section.	Derby Devs
24.0	10/29/2025	Linked Kroger Rewards button to official registration portal.	Derby Devs
25.0	10/29/2025	Added admin editing capability for Kroger Rewards information.	Derby Devs
26.0	10/29/2025	Designed event listing feature showing upcoming community events.	Derby Devs
27.0	10/29/2025	Configured Amelia Lite plugin to allow event registration.	Derby Devs
28.0	10/29/2025	Added confirmation display after successful event registration.	Derby Devs
29.0	10/29/2025	Planned waitlist and cancellation options for future release.	Derby Devs
30.0	10/29/2025	Created customer profile functionality for storing user and pet data.	Derby Devs
31.0	10/29/2025	Enabled profile update option for users through Amelia panel.	Derby Devs
32.0	10/29/2025	Outlined feature for linking pets to events in future update.	Derby Devs
33.0	10/29/2025	Developed contact form allowing users to submit inquiries.	Derby Devs
34.0	10/29/2025	Added confirmation message after successful contact form submission.	Derby Devs
35.0	10/29/2025	Implemented mission partner form for organizational submissions.	Derby Devs
36.0	10/29/2025	Integrated WPForms Mission Partner Form with name, email, and phone fields.	Derby Devs
37.0	10/29/2025	Added general “Donate” button linking to WPForms donation form.	Derby Devs
38.0	10/29/2025	Configured donation form to collect donor name, message, and amount.	Derby Devs
39.0	10/29/2025	Added sponsor feature allowing users to support pets via donation form.	Derby Devs
40.0	11/05/2025	Developed chatbot administrative controls for managing predefined responses.	Derby Devs
41.0	11/12/2025	Enhanced chatbot interface for user assistance and improved conversation flow.	Derby Devs
42.0	11/19/2025	Configured chatbot to incorporate data from external sources.	Derby Devs
43.0	11/18/2025	Conducted chatbot integration testing with contact form redirection.	Derby Devs

44.0	11/20/2025	Finalized system documentation and prepared for Demo 3 presentation.	Derby Devs
45.0	11/26/2025	Completed final testing of site-wide user flows and verification checks.	Derby Devs

I have carefully assessed the Requirements Management Plan for *Pets4Life*. This document has been completed in accordance with the requirements of the Office of Shared Solutions and Performance Improvement (OSSPI) Guidance.

MANAGEMENT CERTIFICATION - Please check the appropriate statement.

_____ The document is accepted.

_____ The document is accepted pending the changes noted.

_____ The document is not accepted.

We fully accept the content within this project artifact and associated tasks.

_____	_____
<<Insert Name>> *<<Insert Title>>*	*<<Insert Date>>*
_____	_____
<<Insert Name>> *<<Insert Title>>*	*<<Insert Date>>*

Contents

Contents 6
1. Introduction/Purpose 7
2. Requirements Management Plan Purpose and Scope 8
2.1. Assumptions/Constraints 8
2.2. Roles and Responsibilities 8
3. Business Capabilities 9
4. Requirements Documentation Process 11
4.1. Plan Requirements Management Activities 11
4.2. Document Requirements 11
4.3. Categorize and Prioritize Requirements 11
4.4. Verify and Validate Requirements 12
4.5. Finalize Requirements and Baseline 12
4.6. Perform Gap Analysis 12
5. Requirements Traceability Approach 13
5.1. Requirements Schedule 13
5.2. Requirements Management Deliverables 14
6. Requirements Change Control Process 17
7. Communication Activities 18
Appendix A: Key References 19
Appendix B: Key Terms 19

1. Introduction/Purpose

The goal of this project is to develop, design, and implement a website for the Pets4Life stakeholders. This will provide an engaging and simplistic user experience along with clear and organized navigation and accessible content. The project is designed for nonprofit operations: donations, volunteer coordination, pet clinic scheduling, and communication. This plan will evolve as stakeholder feedback and testing happens.

Objectives:

1. Functional Requirement Must-Haves
    a. **Homepage** with picture carousel along with an accessible ribbon, and brief information about the company
    b. **About us page** with company pictures and information about the people Pets4Life helps and their business initiatives
    c. **Donation Page** with a button to lead you to a form for either a general donation or the ability to sponsor a pet
    d. **Volunteer page** that opens a form for potential volunteering opportunities and the ability to input your information
    e. **Events/Scheduling page** that will give options to schedule clinic appointments along with the schedule of events coming up for pop-ups, microchipping, and more.
    f. **FAQs page** for frequently asked questions
    g. **More page** including a blog link and any extra information
    h. **Chatbot** appears on all pages for easy communication and more frequently asked questions.
2. Should/Could Have
    a. Integration within all WordPress functions, forms, and other data aspects.
    b. User log-in system

2. Requirements Management Plan Purpose and Scope

The purpose of the Requirements Management Plan is to ensure documentation and organization of logging, maintaining, and managing the business and technical requirements associated with our project.

The scope of this Requirements Management Plan deliverable includes major sections, which facilitate the creation and maintenance of the plan. These sections include:

- *Requirements Documentation Process*
- *Requirements Traceability Approach*
- *Requirements Change Management Process*

2.1. Assumptions/Constraints

The following Assumptions will be included:

- *Accessibility to the WordPress account and its forms*
- *Ability to integrate one WordPress plug-in with another*
- *Stakeholders will be available for feedback sessions at least bi-weekly*

The following Constraints will be included:

- *Short Sprints must account for the very little time we have to complete the project.*
- *Limited budget for paid plugins (must prioritize affordable solutions)*
- *Limited technical knowledge of Pets4Life staff- must be easy to maintain*
- *Reliance on WordPress Ecosystem, not custom coding from scratch*

2.2. Roles and Responsibilities

Roles are rotating, so every team member is cross trained in requirements analysis, project coordination, solution design, and implementation. At any given time, one person serves as Project Manager to coordinate work and stakeholder contact; another serves as Requirements Analyst to gather/clarify needs and maintain the RTM; the Systems Architect translates business needs into a feasible WordPress/plugin design; and Developers implement, configure plugins, and validate features. The Pets4Life stakeholder provides business input, prioritization, and approvals. See the table below for current assignments and responsibilities.

Requirements Leadership (Functional/Technical Leads)				
#	**Role**	**Responsibility**	**Name**	**Organization**
1.	Project Manager	Oversee requirement management and delivery	Maddy Schroth	UofL
2.	Requirements Analyst	Gather requirements from stakeholder	Eric Cato	UofL

Requirements Leadership (Functional/Technical Leads)				
#	**Role**	**Responsibility**	**Name**	**Organization**
3.	Systems Architect	Define and document requirements	Leo Mellen	UofL
4.	Developer	Develop software	Fatin Nuur	UofL
5.	Developer	Develop software	Isaiah Martinez	UofL
6.	Stakeholder	Convey requirements	Karen	Pets4Life

Table 1: Requirements Leadership Roles and Responsibilities

3. Business Capabilities

Our team solution must allow the Pet4Life organization to efficiently manage their daily business processes within the Pet4Life website. The website and the software or applications that will be added to the website must be low-code and easy to use and modify to suit the organization's circumstances of not having much knowledge of code and software. Their website hosted by WordPress and accompanied with highly supported plugins will achieve minimal downtime to not interfere with Pet4Life's business processes. WordPress and the plugins will have a dedicated support line if any problems arise with the WordPress website itself or with the many plugins that support their business processes.

The following capabilities summarize the functional areas Pets4Life requires to operate efficiently as a nonprofit. They are grouped into must-have, should-have, and could-have categories to guide prioritization.

Must-have capabilities

- Donations: secure online payments (Stripe/Google Pay), donation receipts.
- Appointments/Events: clinic/event booking with confirmations and reminders.
- Volunteer Management: sign-ups, availability, and hour tracking.
- Chatbot & Helpdesk: FAQ automation with ticket escalation when unresolved.
- Admin Content: staff can add/update events, posts, and pages without coding.

Should-have capabilities

- Sponsor-a-Pet: donate to a specific pet; show sponsor impact stories.
- Basic Reporting: export donations/volunteer/event data for grants.
- Email/SMS Campaigns: announcements and reminders to opted-in users.

Could-have capabilities

- Transport Matching: request + match volunteers for rides.
- Multi-language Support: basic i18n for top user languages.

4. Requirements Documentation Process

The following subsections outline how requirements will be documented, prioritized, validated, and maintained for Pets4Life's system. These steps ensure stakeholder needs are captured and consistently tracked throughout the project lifecycle.

4.1. Plan Requirements Management Activities

Our approach to managing requirements combines documentation, traceability, and collaboration. The Requirements Management Plan (RMP) in Word will serve as the central reference for our team's processes, assumptions, and responsibilities, while the Requirements Traceability Matrix (RTM) in Excel will track each individual requirement through its lifecycle. Requirements will be reviewed weekly by the project team and updated based on progress. Team accountability will also be supported through meeting minutes after each work session, which document decisions, progress, and roadblocks. All requirements will be formally reviewed and validated with Pets4Life stakeholders during milestone check-ins to ensure alignment with their nonprofit's needs.

4.2. Document Requirements

Requirements will be gathered and documented from multiple sources:

- **Synthesized 320 Specs:** These serve as the baseline since they represent the combined system features selected by Pets4Life after reviewing all team proposals. Using these as a starting point ensures that our work reflects the client's preferred features.
- **Client Feedback**: The nonprofit's feedback on what they value most (ease of use, low-code solutions, appointment scheduling, donation system, chatbot, and volunteer management) is essential for prioritizing system requirements. Documenting this feedback ensures we remain aligned with their mission and budget limitations.
- **Stakeholder Interaction:** As the project moves forward, direct discussions with Pets4Life staff will provide clarification on system needs and usability. Interviews and review sessions will allow us to refine requirements and resolve ambiguities.

All documented requirements will be logged in the RTM with unique IDs (R-01, R-02, etc.), categorized, and linked to relevant use cases.

4.3. Categorize and Prioritize Requirements

Requirements will be prioritized using the MoSCoW method (Must-have, Should-have, Could-have, Won't-have). For example, donation functionality and appointment scheduling are Must-haves, while SMS reminders and pet story submissions are Should-haves, and transport matching is a Could-have. This structured prioritization ensures that the most critical functionality for Pets4Life's nonprofit operations is delivered within the project's time and budget constraints.

4.4. Verify and Validate Requirements

Requirements will be verified internally through team peer review and cross-checking against business objectives. They will then be validated through stakeholder walkthroughs and prototype demonstrations using WordPress plugins. This ensures that the system is both technically feasible and aligned with Pets4Life's nonprofit goals. If stakeholders request changes, those will be logged in the RTM and processed through the Change Control procedure.

4.5. Finalize Requirements and Baseline

Once validated, requirements will be baselined in the RTM as the official reference. After this point, no new requirements will be added unless approved through the change control process. This ensures stability and prevents scope creep.

4.6. Perform Gap Analysis

Gap analysis will be performed to identify where Pets4Life's requirements cannot be directly met by WordPress or available plugins. For example, if a plugin only supports email reminders but the client requests SMS, this gap will be logged and analyzed for alternatives (e.g., a paid plugin or third-party integration). Gaps will be documented and presented to stakeholders with recommendations for resolution.

5. Requirements Traceability Approach

Requirements for the Pets4Life Website will be tracked and in a Requirements Traceability Matrix (RTM) maintained in Excel to allow collaborative updates.

Owner: The project Manager (Dr.Chrisman) will maintain the RTM, with input from functional team members and developers.

Format: Each requirement will be captured with:

- Unique ID number
- Associated customer need or technical assumption
- Functional requirement statement
- Source of the requirement (sponsor, end-user, standard, etc.)
- Category (Chatbot, Donations, Volunteer Management, Event Scheduling.)
- Status (Planned, In Progress, Implemented, Tested)
- Links to related design documents, technical specifications, test cases, and verification results.

The purpose of establishing traceability is to help:

- Understand the source of each requirement
- Manage project scope and minimize scope creep
- Assess the impact of changed or failures
- Ensure that testing fully validates each requirement
- Verify that only intended system functionality is implemented

5.1. Requirements Schedule

Work Package	Timeline/Weeks
WP-1: Project Initiation	Week 1-2
WP-2: Requirements Analysis	Week 2-4
WP-3: Design & Architecture	Week 3-4
WP-4: Development Iteration 1	Week 5-8
WP-5: Demo 1 & Feedback	Week 9
WP-6: Development Iteration 2	Week 10-11
WP-7: Demo 2 & Feedback	Week 12
WP-8: Final QA & Corrections	Week 13-14
WP-9: Final Delivery & Closure	Week 15

Table 4: Requirements Schedule

5.2. Requirements Management Deliverables

Major Task/Phase	Deliverables	Description	Due Dates (target)	Party Responsible
Project Initiation	• Team Charter • Kick-off minutes	Define roles, team rules, scope understanding.	Week 1 08/24	Team
Requirements Analysis	**5.2.1.** Draft RMP • Draft RTM • Meeting Minutes	Gather and documents requirements, validate with stakeholders.	Week 2 09/02	Team
Project Definition	**5.2.2.** Draft SOW • Draft Project Charter • Draft PMP	Establish scope, objectives, and PM approach.	Week 3 09/07	Team

Requirements Finalization	**5.2.3.** Final RMP • Final RTM • Final SOW & PC	Lock in requirements and baseline documentation.	Week 4 09/14	Team
Sponsor Review	**5.2.4.** SOW Submitted to Sponsor	Share scope and deliverables with Pets4Life for feedback.	Week 5 09/17	Team
Architecture & Design	**5.2.5.** SAD • ERD • UFD	Define technical architecture, data model, and user flows.	Week 4-5 (09/14-09/21)	Team
Development Iteration 1	**5.2.6.** Core site pages (Homepages, About, Donation, Volunteer) • Screenshots of progress	Begin building must-have features in WordPress.	Week 6-8 (9/22-10/12)	Developers
Demo 1	**5.2.7.** Demo presentation (~50% complete) • Feedback log	Show stakeholders functioning prototype.	Week 9 (10/13)	Team
Development Iteration 2	**5.2.8.** Extended pages (Events, FAQ, Blog, Chatbot) • Updated RTM	Implement remaining features, address Demo 1 feedback.	Week 10-11 (10/20-11/02)	Developers
Demo 2	**5.2.9.** Demo presentation (~75% complete) • Feedback log	Present near-complete site and gather feedback.	Week 12 (11/03)	Team
Final Iteration & QA	**5.2.10.** Final RTM • Corrective actions • Progress reports	Implement fixes from Demo 2, finalize features.	Week 13-14 (11/10-11/23)	Team
Final Demo & Delivery	Final demo (~100% complete) Final PPT Final PMP Final RTM Handover package	Deploy completed site, deliver all course required docs.	Week 15 (11/24-12/08)	Team

Table 5: Requirements Management Deliverables

6. Requirements Change Control Process

Purpose: Changes to requirements will follow a lightweight, formal process to keep scope stable while still responding to valid stakeholder needs.

Process (what we'll do every time):

1. Identify & Submit -Any team member or stakeholder proposes a change (new, modified, or removed requirement).
2. Log -Requirements Analyst records it in the RTM change log with a unique Change ID, links affected Req IDs and notes rationale.
3. Impact Analysis -Team assesses impact on scope, schedule, cost, risk, and feasibility (plugins/WordPress fit).
4. Decision -PM + stakeholder approve / reject / defer (with rationale).
5. Update Artifacts -If approved, update the RTM, the requirement text/status, and any related test cases or use cases.
6. Communicate -Decision and next steps shared with the team and stakeholder; meeting minutes capture the outcome.

Minimum fields in the change log: Change ID, Date, Requestor, Description, Affected Req IDs, Impact Summary, Decision, Owner, Status/Next Step.

7. Communication Activities

The team will meet weekly for progress, decisions, and blockers; outcomes are recorded as meeting minutes to track accountability and action items. Formal stakeholder touchpoints occur at milestones (reviewing requirements, demos, and approvals). Requirement changes follow the change control process and are communicated to all affected parties. Day-to-day coordination happens in group chat; documents (RMP/RTM) live in shared storage and are updated after each requirements discussion.

Appendix A: Key References

Table below summarizes the documents referenced in this document.

Document Name	Description	Location
RTM	*It is an acronym that means Requirements Traceability Matrix. It allows us to link project requirements to test cases, allowing us to organize and document our progress on deliverables.*	CIS420RTM (2) (1).xlsx

Table 6: Key References

Appendix B: Key Terms

Table below provides definitions and explanations for terms and acronyms relevant to the content presented within this document.

Term	Definition
MoSCoW	*It is a project management technique that means* Must-have, Should-have, Could-have, Won't-have. Allowing teams to prioritize what matters in a project effectively.
SMS	*It is an acronym that means Short Message Service.*

Table 7: Key Terms